
Strawman COLA Schedule and Tonics - Feb. 2. 2005

NRC COLA Primary/New Topics NEI 04-01 Follow-up Discussion NEI 04-01 Notes
Meeting Dates Section Section_

* NEI 04-01 overview
February 2 . NRC staff preliminary N/A

comments
. Site-specific design ITAAC * 4.3.9.14

(COL-2d)
* Operational programs * 4.3.9.13

(COL-2a)
. ESP-COL interface . 4.3.9.2; * Site-specific design . 4.3.9.14

March 2-3 (including Env. Rpt.) 4.6 & ITAAC (COL-2d)
(COL-2b) 6.4.1 * Operational pgms . 4.3.9.13

. FSAR (General & Ch. 1) . 4.3.1 thru (COL-2a)
4.3.9.1

* Ch. 19 and the P-S PRA . 4.3.9.19;
(COL-20) 4.4

. Change processes * 6.1-6.4

. Report on departures * 4.5
* Plant-specific tech specs . 4.3.9.16 . TBD

April 6-7 (COL-2i)
* Pre-COL phase activities * 5.1-5.4
. FSAR Chapters 3-6 4.3.9.34

May 4- NRC Workshop on CIPIMS
* Chapter 18 (HFE) (COL-2g) . 4.3.9.18 * TBD

May 5-6 * General and Financial . 4.1; 4.2
Requirements (incl. COL-8)

. FSAR Chapters 7-12 & 15 . 4.3.9.7-12
&15

* Chapter 17 (QA & RAP) * 4.3.9.17 * TBD
June 8-9 (COL-2k) * 4.7

* Site redress plans

* Overview and Timeline of . Figure 3-1 . TBD
July 13-14 COLA activities (COL-1)

. COL form and content, e.g., . App. D
NRC findings, conditions,
etc. (COL-2h)
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